SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:06 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 243 Const Calendar Day: 613 Date: 07-Feb-2014  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  04:30 PM  01:00 AM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition light rain, moderate wind

Working Day If no, explain:

Diary: Dispute
CCO # 366
no work tonight =
Transverse Indication Repair
Location: T1 .
Transverse Indication Repair
Welders continued on Transverse Indications repair. Welders ended the shift early at 2100 due to rain
storm (1630 to 2100)
Please see QA’s report (Ed Leach) for welder’s detailed activities.
WelderLocationDescriptionRegular HourOvertime
MIKE JIMMENEZAII locationsForeman50
CHRIS BOWLESM face A Y:3-9mWelding50
JOSE TORRESF face A Y:3-9mGrinding50
MAN CHUN MAH face A Y:3-9mGrinding on finished weld50
QA did MT on H (3 locations) before welding started.
QCRegular HourOvertime
SAL MARINO50
PAT SWAINS50
QC Sal left around 10pm to do inspection on OBG.
EquipmentHour
Proheat-Miller25
Welding Machine15
Small Tool 5
see attachment
04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ZACHARIAH MACDONALD 0.00 0.00 0.00 0.00 D
Ironworker JNM ERNEST CONNORS 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 5.00 0.00 0.00 5.00 D
Ironworker JNM GUOWU CHEN 0.00 0.00 0.00 0.00 D
Ironworker JNM PAUL FAMBRINI 0.00 0.00 0.00 0.00 D

I'm] 5
‘ih/i ddrRptbyBiditem Page 1 of 3



Daily Diary Report by Bid Item
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Ironworker JNM MICHAEL JIMENEZ 500 0.00 000  5.00 []
Ironworker APP REGINALD HUMPHREY 000 0.00 000 0.0 []
Ironworker JNM BRENDON CHAPMAN 000 000 000 0.0 ]
Semi-Skilled Laborer FOR JOSE AVILA 000 000 000 0.0 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM JOSE PRADO 000 000 000 0.0 []
Ironworker FOR RICHARD GARCIA 000 000 000 0.0 []
Ironworker JNM DONALD PLUMB 000 0.00 000 0.0 []
Ironworker JNM CHRISTOPHER BOWLES 500 0.00 000  5.00 []
Ironworker APP JOSE TORRES 500 0.00 000 5.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0030562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
002292 WELDER, 600 AMP No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
002292 WELDER, 600 AMP No
000 000 000 0.0 []
002292 WELDER, 600 AMP No
000 0.00 000 0.0 []
002292 WELDER, 600 AMP No
500 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
500 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
500 0.00 000 0.0 []
04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR JOSE AVILA 000 000 000 0.0 []
Ironworker JNM RENE ESQUIVEL 000 000 000 0.0 []
Ironworker JNM JONATHAN CANITES 000 000 000 0.0 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 000 000 0.0 []
Semi-Skilled Laborer JNM JOSE PRADO 000 000 000 0.0 []
Ironworker JNM CARLOS ALVERADO 000 0.00 000 0.0 []
Ironworker FOR OBRA PAULK 000 000 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 243 Date: 07-Feb-2014  Friday

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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